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ESTIMATE RUN 08/26/2020

ESTIMATE SUMMARY

CONTID: C22391         ESTIMATE NO: 0003 PROG 2005

PCN: 22391-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 OVER CLEAR CREEK REHAB PERCENT TIME:

PROJECT NO: FBR0761-232                   

I-76 OVER CLEAR CREEK REHAB

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,101,371.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,785,325.50 NON-PARTICIPATING 247,286.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,205.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.25

WORK DAYS

WORK DAYS

19.16%

1,698,748.00

247,286.25

247,286.25

241,080.97

$

$

$

$

0.00

402,623.00

402,623.00

0.00

402,623.00

-9,652.07

0.00

392,970.93

0.00

AMOUNT DUE 392,970.93 241,080.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 241,080.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/15/2020

06/15/2020

07/25/2020

12/19/2019

01/03/2020

01/23/2020

06/15/2020
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

9,000.00000

0010 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

2.000

EACH

1,060.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

230.00000

0020 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

22.000

208-00002  
 

187.0022.000

187.00

300.000

LF  

8.50000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0035 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

540.00000

0040 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0045 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

88.002.000

0.00

25.000

HOUR

44.00000

0050 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

204.002.000

0.00

25.000

HOUR

102.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

175.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

990.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

4,125.00000

0070 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

1,085.00000

0075 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

5.000

LB  

4.00000

0080 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

1.000

EACH

1,275.00000

0085 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

90.00000

0090 Wildlife Biologist 36.000

0.000

240-00000  
 

4,140.0036.000

0.00

60.000

HOUR

115.00000

0095 Removal of Nests 58.500

0.000

240-00010  
 

9,067.5058.500

0.00

60.000

HOUR

155.00000

0100 Environmental Health and Safety 0.250

0.500

250-00100  
 

7,425.000.750

4,950.00

1.000

L S 

9,900.00000

0105 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

107.00000

0110 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

9.000

SY  

8.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

160.00000

0120 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

5,190.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

4.00000

0130 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

9.000

HOUR

182.00000

0135 Mobilization 0.250

0.250

626-00000  
 

80,887.500.500

40,443.75

1.000

L S 

161,775.00000

0140 Public Information Management (Tier III) 40.000

28.000

626-01113  
 

4,420.0068.000

1,820.00

180.000

DAY 

65.00000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

50.000

HOUR

31.20000

0150 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

300.000

HOUR

88.40000

0155 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

300.000

HOUR

10.40000

0160 Traffic Control Inspection 9.000

12.000

630-00007  
 

2,730.0021.000

1,560.00

58.000

DAY 

130.00000

0165 Traffic Control Management 3.000

16.000

630-00012  
 

26,182.0019.000

22,048.00

70.000

DAY 

1,378.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0170 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

105.00000

0175 Construction Traffic Sign (Panel Size A) 2.500

1.500

630-80341  
 

420.004.000

157.50

43.000

EACH

105.00000

0180 Construction Traffic Sign (Panel Size B) 6.500

1.500

630-80342  
 

840.008.000

157.50

21.000

EACH

105.00000

0185 Construction Traffic Sign (Panel Size C) 4.000

2.500

630-80343  
 

682.506.500

262.50

13.000

EACH

105.00000

0190 Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,500.001.000

0.00

7.000

EACH

4,500.00000

0195 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

525.000.500

0.00

4.000

EACH

1,050.00000

0200 Drum Channelizing Device 10.000

0.000

630-80360  
 

525.0010.000

0.00

120.000

EACH

52.50000

0205 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.50000

0210 Traffic Cone 37.000

14.000

630-80380  
 

535.5051.000

147.00

200.000

EACH

10.50000

0215 Night Work Lighting 0.250

0.750

632-00000  
 

45,000.001.000

33,750.00

1.000

L S 

45,000.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Incentive for Early Completion of Night Closures 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Mobile Attenuator CO #02 0.000

19.000

630-85041  
 

11,875.0019.000

11,875.00

80.000

DAY 

625.00000

CAT 200,234.00117,358.25705,335.00CURRENT AMT0200 $ $ $

CAT NO0300 E-16-LT 

0240 Removal of Debris 0.000

0.200

201-00005  
 

6,900.000.200

6,900.00

0.500

L S 

34,500.00000

0245 Removal of Portions of Present Structure 33.500

0.000

202-00505  
 

3,685.0033.500

0.00

100.000

SF  

110.00000

0250 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

25.000

CY  

215.00000

0255 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

15.000

HOUR

120.00000

0260 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

61.000

SY  

8.00000

0265 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

24.000

CY  

160.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 E-16-LT 

0270 Retrofit/Repair Type I 6.400

0.000

509-08201  
 

16,384.006.400

0.00

84.000

EACH

2,560.00000

0275 Retrofit/Repair Type II 0.800

0.000

509-08202  
 

3,320.000.800

0.00

28.000

EACH

4,150.00000

0280 Retrofit/Repair Type III 0.400

0.000

509-08203  
 

1,092.000.400

0.00

40.000

EACH

2,730.00000

0285 Retrofit/Repair Type IV 0.000

0.000

509-08204  
 

0.000.000

0.00

8.000

EACH

7,200.00000

0290 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

17.000

CY  

1,260.00000

0295 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

32.000

CF  

200.00000

0300 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

727.000

SY  

10.25000

0305 Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

6,539.000

SF  

1.15000

0310 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

593.000

LB  

1.50000

0315 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

525.000

LF  

85.00000

CAT 31,381.006,900.00626,099.10CURRENT AMT0300 $ $ $
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 E-16-LU 

0320 Removal of Debris 0.000

0.200

201-00005  
 

6,900.000.200

6,900.00

0.500

L S 

34,500.00000

0325 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

100.000

SF  

110.00000

0330 Removal of Trash 2.000

0.000

208-00107  
 

240.002.000

0.00

15.000

HOUR

120.00000

0335 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

99.000

SY  

8.00000

0340 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

54.000

CY  

160.00000

0345 Retrofit/Repair Type I 0.000

25.200

509-08201  
 

64,512.0025.200

64,512.00

137.000

EACH

2,560.00000

0350 Retrofit/Repair Type II 0.000

5.200

509-08202  
 

21,580.005.200

21,580.00

26.000

EACH

4,150.00000

0355 Retrofit/Repair Type III 0.000

5.200

509-08203  
 

14,196.005.200

14,196.00

29.000

EACH

2,730.00000

0360 Retrofit/Repair Type IV 0.000

2.200

509-08204  
 

15,840.002.200

15,840.00

12.000

EACH

7,200.00000

0365 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

22.000

CY  

1,260.00000

0370 Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

43.000

CF  

200.00000
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PCN: 22391-BID    ESTIMATE RUN 08/26/2020

PROJECT: FBR0761-232                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 E-16-LU 

0375 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,021.000

SY  

10.25000

0380 Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

9,191.000

SF  

1.15000

0385 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

780.000

LB  

1.50000

CAT 123,268.00123,028.00722,196.90CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0395 Sanitary Facility 2.000

0.000

620-00020  
 

5,740.002.000

0.00

2.000

EACH

2,870.00000

CAT 47,740.000.0047,740.00CURRENT AMT0400 $ $ $

$ 402,623.00247,286.25$2,101,371.00$CURRENT AMTPROJECT TOTAL


